

Implementation Plan & Timeline

Chubby Fish Restaurant Group

Phase 1: Discovery & Onboarding (Weeks 1-2)

Week 1: Initial Setup & Access (May 1-7, 2025)

Day 1-2: Kickoff & System Access

- Kickoff meeting at a time convenient for James and key team members
- We'll help complete access authorization forms for essential systems:
 - QuickBooks Online
 - Salido POS system
 - South Atlantic Bank accounts
 - American Express portal
 - Fintech account
 - Food Tracker system
 - Escalon payroll system (read-only)
 - Airbnb platform

Day 3-5: System Assessment

- We'll conduct a comprehensive review of current financial systems
- Document current chart of accounts structure
- Evaluate current QuickBooks setup and configuration
- Assess POS configuration for each business unit
- Review current banking structure and account organization
- Gather existing vendor information and payment procedures
- Collect sample invoices from various vendor types

Deliverables - End of Week 1:

- Complete systems access checklist
- Initial assessment report
- Current state documentation
- Short-term recommendations for immediate improvements

Week 2: Process Development & System Configuration (May 8-14, 2025)

Days 1-2: QuickBooks Cleanup & Configuration

- Address any missing revenue entries
- Set up business unit tracking framework
- Configure bank feeds and transaction rules
- Establish vendor database with payment terms
- Create Food Tracker integration process

Days 3-4: Reporting Framework Development

- Design weekly prime cost report templates
- Configure monthly P&L structure by business unit
- Set up food cost tracking by category
- Develop labor productivity metrics
- Create Airbnb performance dashboard

Days 5: Process Documentation & Training

- Document all standard operating procedures
- Schedule a convenient time for initial training with James and his wife
- Establish communication protocols that work with your schedule

Deliverables - End of Week 2:

- Configured QuickBooks environment
 - Custom reporting templates
 - Process documentation
 - Initial training completion
-

Phase 2: Systems Optimization (Weeks 3-4)

Week 3: Vendor Management & Invoice Processing (May 15-21, 2025)

Days 1-2: Vendor Management System

- Set up vendor profiles with payment terms
- Establish vendor credit tracking system
- Configure recurring vendor payment schedule
- Document fishermen payment procedures
- Implement invoice processing workflow that fits your operations

Days 3-4: Banking & Credit Card Integration

- Finalize bank reconciliation procedures
- Set up credit card transaction categorization
- Implement Fintech data integration process
- Configure inter-business unit transfers

Day 5: Testing & Refinement

- Conduct end-to-end system testing
- Refine processes based on feedback
- Prepare for first weekly reporting cycle

Deliverables - End of Week 3:

- Functional vendor management system
- Streamlined invoice processing workflow
- Automated bank and credit card integration
- Fintech data integration process

Week 4: Tax Planning & Financial Strategy (May 22-28, 2025)

Days 1-2: Tax Strategy Development

- Analyze building investment for cost segregation opportunities
- Document capital expenditures by business unit
- Review entity structure for tax optimization
- Prepare tax planning recommendations

Days 3-4: Financial Strategy Session

- Schedule a strategic planning meeting at a time that works best for James
- Present tax optimization recommendations
- Review growth funding options for future concepts
- Develop cash flow management strategy

Day 5: Final System Adjustments

- Make final adjustments based on your feedback
- Complete documentation of all processes
- Prepare for transition to ongoing service

Deliverables - End of Week 4:

- Tax planning recommendations
- Strategic financial plan
- Final process documentation

Phase 3: Ongoing Service Delivery (Week 5 Onward)

Weekly Deliverables

- Prime cost reports (delivered each Tuesday)
- Bank reconciliation confirmation
- Vendor payment recommendations
- Weekly check-in call (brief 15-minute call at a time that fits your schedule)

Monthly Deliverables

- Comprehensive P&L by business unit (by 5th of following month)
- Month-end analysis with recommendations
- Performance review meeting (scheduled at your convenience)
- Tax accrual updates

Quarterly Deliverables

- Strategic review session (scheduled around your availability)
 - Cash flow forecasting update
 - Tax planning adjustments
 - Growth strategy consultation
-

Working Together

How We'll Support Your Team

- We'll guide you through the system access process during Week 1
- We'll respect the importance of accurate and timely POS data entry
- We'll develop an efficient process for vendor invoice collection
- We'll schedule training and review meetings at times that minimize disruption
- We welcome your feedback to ensure our deliverables meet your needs

Our Commitments

- Configure all systems and processes to support your operations
- Develop and deliver all reporting in formats that work for you
- Provide training that accommodates your team's schedule

- Ensure data accuracy and integrity
- Deliver strategic recommendations aligned with your goals

What We'll Need

- POS access early in the process to maintain our timeline
 - Bank statement access during Week 1
 - Vendor invoice samples to help us design efficient processes
 - QuickBooks credentials with admin rights
-

Adjustments & Flexibility

This timeline is designed to balance thoroughness with efficiency. We understand that your restaurant operations are the priority, and we'll adjust our implementation schedule as needed to minimize disruption to your business. All key meetings will be scheduled at times that work for your team, and we're committed to working around the demands of your restaurant operations.

What to Expect at Completion

By the end of the 4-week implementation, you can expect:

1. Fully operational financial management system
2. Clean, accurate QuickBooks environment
3. Automated processes for routine financial tasks
4. Customized reporting for each business unit
5. Strategic recommendations for tax optimization
6. Documented procedures for all financial processes
7. Trained team members familiar with new workflows

Following implementation, we will transition seamlessly into our ongoing service relationship with weekly, monthly, and quarterly deliverables as outlined in the proposal.

Lucas Barber
Analytics Incite
Data to Action